
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:53 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 186 Date: 21-Oct-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 408

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the
gantry , & work on South elevator . Crews started at 7:00 AM.

Tony , Kevin , & Samuel had to work on the erection tower . Crews had to run 7.5 centimeter air
hose from the intake tank to the top of the erection tower . They had to set the air manifolds , connect the
hose to the manifolds , & tie them to the stair case . Crews started at 7:20 AM. They were done at 10:00
AM.

After that , crews had to make final check on the erection tower , working platform at 82 meters
elevation . Crews were done at 12:00 PM.

In the afternoon , crews had to strand jack . The strand jack & the pump were delivered to the site at
12:30 PM. Nicolaus had to fly it & the hydraulic pump to the site at 1:30 PM. Crews had to set them in
place , connect the power line & the hydraulic hoses . They were done at 1:50 PM.

Then , crews had to operate the jack to run the strands through the bearing plates of the jack & the
eye bar plate & place back the lower wedges . Crews were done at 3:00 PM.

After that , crews had to set the upper gantry frame . The upper frame was in the air at 4:05 PM . It
was in place at 4:15 PM. The gantry assembly was in place at 4:35 PM. The crane was released at 4:50
PM. Crews had to install the bolts . They were done at 5:10 PM. Crews left at 5:20 PM.

Augie & Jacob had to work on house keeping . Crews had to sort the bolts for later use , prepare the
drift pins for the tower shaft erections , & prepare the air hoses . Crews started at 7:00 AM.

In addition to that , crews had to work with the other crews , they had to work on the grating at 49
meters elevation . They were done at 5:10 PM. All crews left at 5:20 PM.

Rick & Carlos had to work on the South elevator . Froylan joined them at 11:00 AM. Crews had to
build cover below the elevator on the over hang for safety . They had to prepare their tools & equipment ,
bring materials to the site , & reroute the air & power lines . Crews started at 7:10 AM. They were done at
2:00 PM.

After that , crews had to close the sides . They started at 2:10 PM. Carlos & Froylan were done at
3:10 PM. They left at 3:20 PM. Rick was done at 5:00 PM. He had to wrap up his tools & equipment . He
left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 186 Date: 21-Oct-2010 Thursday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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